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RPP – WBS 1.1
MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE Completed 
Early

Completed 
On Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

TOTAL 
FY 1999

Enforceable Agreement 1 1 0 1 0 9 1 13
DOE-HQ 0 1 0 2 0 1 2 6

FO 2 0 1 0 0 1 1 5
RL 6 5 1 1 1 29 6 49

Total Project 9 7 2 4 1 40 10 73
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